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MEMORANDUM FOR : Director of Data Processing

FROM

Deputy Chief, Special Projects Staff/opp
SUBJEQT

"

for Week FEnding 3 Novembar 1081

1. sarg

A, Following replacement of a defective printer,
Ceptanca tests for the Burroughs B6300 computer in the
AFE Horthside Computer Center began on 2 November 13$81.
he aceeptance testing is expected to last a minimum of
30 days. Tours of the facility were given to |
DD/NFAC, and Mr. Rice, D/OCR on 2 November and to
Mr. Fitzwater, D/DA, on 4 Novemnber,
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B. The Consolidated SAFE Project Office received
cond group of Block 1 design documents from TRW on
cmber 1881, These documents are to be reviewed and
tesad &t the Phase II design review meeting tentatively
o haduled for late November. Among the documents submitted
in this group are a Software Integration and Test Plan, a
Process Design Document, a System Test Plan and an update
to the Reliability, Availability, Maintainability (RAM)
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2, ADSTAR

a, Tha Epecial l=2gibility control target was
2gain on 28 October 1981, ' The Government verified
t specifications on the 23th and delivered it to

- A faclty disk drive caused the CS§ computer
s,ovem to ba down for tvo hours.,
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